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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

cable erection

INSTALLATION OF STRANDs No. 89 & 90

I got to the site shortly before 5:30, on my first relatively full day at the east end of the Bridge, Fine Tune
Adjusting strands. For the details on the exact amount of adjusting and the wires adjusted, please refer to
B. Brignano’s diary. We started at the North end of the bridge and then moved to the South end and
shortly after 7:00, the adjusting was done and this operation had finally caught on and was on track. As
may have been remarked in previous report, wind had shut this operation down a few days ago;
consequently, this operation had been lagging ever since. Bob said that the adjusting crew got to an early
start of 4:30, and the first adjusting took place at 5:00.

•Installation of Strand #89North is underway at about 8:45;

•Finish Hauling Strand #91 at about 9:35;

•Twist check on Strand #90 North and South, with the North having been done already (yesterday): No
TWIST;

•Installation of Strand #89 North was completed at about 10:00 and the strand was in a free hang position,
shortly thereafter;

•Strand #90 North Floated over the splay saddle at about 10:25;

•Strand #92 hooked up to the Haul Frame at about 10:45 and the Hauling began at about 11:00;

•Strand #91 North, Floated over the North main span at about 10:35;

•Begin Installation of Strand #90 North at about 11:45;

•Connect socket to the Anchor Rod for Strand #90 North at about 11:45 and measured the Engagement
and Sick-out lengths. The former was about 105mm (>100mm) and the latter 8mm, which is <10mm-both
GOOD. It should be noted that an extension rod was attached to the anchor rod at this location with a
length of 1310mm. This was the strand that was burned a while ago and spare PWS # S01 is taking its
place.

At about 12:00, I left for the office to work on the Inspection Check list and other documentations and
review all the pertinent information regarding the East end sent to me by B. Brignano.
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For further details on today’s activities and for the names of all crew members, please refer to Tylin Lu’s
report as he was the primary inspector on the N. side today.

Hours Worked: 5:30 thru 17:00
OT hours: 11

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Attachment

The AnchorageJackingArea CouplingStrand90North
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